

25X1A



S-20, 1312

Copy 1 of 1


April 6, 1962

25X1A





Ref: AF33(600)-40274, Task Order 6

25X1A Dear



Enclosed is a copy of an amendment to Subcontract 007.

25X1A This amendment is requested by  to cover certain additional costs incurred by them including restoring the

25X1D  replacing certain tubes and additional packing made necessary by the shipping arrangements.

Since the Subcontract is on a cost plus fixed fee basis, I recommend and request your approval of this amendment.

Very truly yours,

25X1A



Vice President

CFB:lp
Enc. 1

PRIME CONTRACT

AF33(600)-40274

SUBCONTRACT

007

AMENDMENT

#3

25X1A

25X1A

This agreement by and between the

25X1A

(hereinafter referred to as **and**

25X1A

(hereinafter referred to as Subcontractor) WITNESSETH THAT;

WHEREAS, Subcontractor has encountered unanticipated delays and has been required to perform additional work and furnish additional materials under Subcontract 007 which would cause it to exceed the estimated cost thereof and;

25X1A

WHEREAS, desires Subcontractor to complete the modification contemplated by said Subcontract;

NOW THEREFORE, in the consideration of the premises and other valuable consideration the parties hereto agree as follows:

25X1A

1. Subcontract 007, as amended by (a) an exchange of letters between Subcontractor and dated January 5, 1962

25X1A

and January 11, 1962 respectively and (b) a letter from to Subcontractor dated February 6, 1962, is hereby further amended

25X1A

by deleting in paragraph 5(a) of Part I, the words

25X1A

and the figures

25X1A

and inserting in lieu thereof the words

25X1A

25X1A

-2-

2. Except as amended by paragraph 1. above, and the letters referred to therein, Subcontract 007 shall remain in effect without change

IN WITNESS WHEREOF, the parties hereto have executed this agreement on the date set opposite the signature of each.

25X1A

DATE _____

BY _____

25X1A

Vice President

25X1A

DATE _____

BY _____